WALTON & WELLESBOURNE WAY

PROGRESS SCHEDULE

planned
achieved

current date

Item		2014 JFM	2014 AMJ	2014 JAS	2014 OND	2015 JFM	2015 AMJ	2015 JAS	2015 OND	2016 JFM	2016 AMJ	2016 JAS	2016 OND	2017 JFM	2017 AMJ
1	SET UP ORGANISATION														
2	IDENTFY AREA OF DESIGNATION														
3	IDENTIFY AND COLLATE PAST RESEARCH														
4	IDENTIFY LIST OF RESIDENTS/BUSINESSES/LANDOWNERS														
5	SEEK ENDORSEMENT FROM SDC TO PROCEED														
6	APPLY AND RECEIVE GRANT FROM LOCALITY														
7	ARRANGE AND HOLD STREET/SCHOOL FAYRES														
8	ARRANGE AND HOLD OPEN FORUM MEETING														
9	OBTAIN AND COLLATE FEEDBACK														
10	DEVELOP QUESTIONNAIRE														
11	ISSUE QUESTIONNAIRE														
12	ANALYSE RESULTS FROM QUESTIONNAIRE														
13	IDENTIFY VISION & OBJECTIVES														
14	FORMULATE POLICIES/RECOMMENDATIONS														
15	PREPARE DRAFT REPORT														
16	REVIEW/UPDATE DRAFT REPORT WITH PC/SDC														
17	FINALISE REPORT (artwork/printing)														
18	PREPARE ADVERTISING LITERATURE (press, posters, leaflets)														
19	CONSULT ON DRAFT REPORT														
20	REVISE REPORT BASED ON FEEDBACK														
20	SEEK PROFESSIONAL VIEW ON REPORT (including check by NPIERS)														
21	SUBMIT REPORT TO SDC FOR CONSIDERATION														
22	CONTRIBUTE TO INSPECTION BY EXAMINER														
23	ASSIST SDC IN HOLDING REFERENDUM														
24	NEIGHBOURHOOD PLAN "MADE"														

Open Forum Session

Submit Sustainability Report and Consultation Report

Latest revision: 21st January 2016